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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-1 MP-86-19.5/20.6 I'N I MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, | NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11-241104 NEAR VWESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1, 296, 025 05/12/03 100%
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/04/07 0
78 AND FROM LONE TREE PI CO RIVERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-1 MP-98-45. 2/ 46 I'N I MPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $4,173,787 11/18/05 100%
11- 229024 OF CALEXI CO FROM 0.2 KM VWEST TO 1.1 P.O. BOX 50085 722 E. BARIONI BLVD. $4,152,447 12/07/05 .0,
ACST- P098- (023) E KM EAST OF EAST HI GHLI NE CANAL BRI DGE | MPERI AL, CA 92251 $0 12/22/06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666 12/ 28/ 06
--() COVPLETED
HA22 SWPPP
11-1MP-111-11.4/22.2 I'N I MPERI AL COUNTY NEAR BRAW.EY AT P&D LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1, 352,953 03/06/06 23%
11- 256204 VARI QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 221,910 03/17/06 90%
PLANTI NG AND | RRI GATI ON $1, 644 09/14/09 0
ORANGE, CA 92868 (858) 467-4084
HE14 WPCP
11-1MP-186-/1.9 I'N | MPERI AL COUNTY AT ANDRADE FROM I NTERMOUNTAI N SLURRY SEAL, | NCGOYAL, JI TENDRA $207, 207 12/ 22/06 0%
11- 266804 THE MEXI CO BORDER TO 0.1 KM SOUTH OF 6225 S. WALNUT STREET, D 722 E BARI ONI BLVD. $0 01/17/07 0%
ROUTE 186 AND 8 SEPARATI ON AVENUE $0 07/30/07 0
OVERCROSSI NG LOOM S, CA 95650 (760) 355-1348
RESURFACE ROADWAY
HA22 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC. ARI NDUQUE, RAY $1, 625,126 08/ 29/ 06 64%
11- 264904 UNI TED STATES AND MEXI CO BORDER TO  2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $964, 799 09/ 07/ 06 60%
ACST- 005 - (604) E CAM NO DE LA PLAZA OVERCROSSI NG $395, 664 03/ 26/ 08 °
00-5 16- (4E) CONSTRUCT BI CYCLE FACI LI TI ES SAN DI EGO, CA 92109 (858) 467-4084
--()
TEA2 SWPPP
11-SD-5-1.6/45. 4 I'N SAN DI EGO COUNTY AT VARI QUS HVMS CONSTRUCTI ON, | NC. NGUYEN, HUNG $2, 763,212 12/20/06 0%
11- 080804 LOCATI ONS 1225 LI NDA VI STA DRI VE 4269-2 H GHLAND $0 01/11/07

INSTALL RADAR SCANNERS AVENUE $0 10/ 15/ 07 0%

SAN MARCCS, CA 92078
(858) 688-1865
HB4N WPCP
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11-SD-5-8. 6/ 10
11-0786U4

I'N SAN DI EGO COUNTY I N CHULA VI STA
AND NATI ONAL CI TY AT VARI QUS

VESTERN RI M CONSTRUCTCRS, | NC. NABI ZADEH, MEHRDAD
912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD

$5,697,340 06/02/06 35%
$3, 007,415 06/ 15/ 06
53%

ACI M- 005 -(599) 8 LOCATI ONS $328,451 01/19/11
CSTS-054 - (07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05-4 00- (E)
HA25 SWPPP
HA25
11-SD-5-10. 0/10. 7 I'N SAN DI EGO COUNTY I'N NATI ONAL Cl TY COFFMAN SPECI ALTI ES, CARDENAS, VI CTOR $9,879,068 11/04/05 90%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878-410 CAM NO DEL $7, 866,732 11/15/05 200
ACNH- 005 - (602)9 HARBOR DRI VE UNDERCRCSSI NG Rl O SOUTH $746, 857 03/07/07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--() (619) 688-6955
HB4N SWPPP
11-SD-5-12. 7/ 71. 9 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON W LLI AVBON, JOHN $1,389,880 06/19/06 98%
11- 248404 LOCATI ONS 3529 EAST WOOD STREET 8863 Al RWAY ROAD $1, 205, 064 07/ 05/ 06 81%
CLEAN AND TREAT BRI DGE DECK $178,129 02/ 02/ 07 0
PHCENI X, AZ 85040 (619) 661-6751
HVB WPCP
11-SD-5-16. 0/ 16. 6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 679,193 11/15/04 0%
11- 207914 VARl QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 418,103 12/ 02/ 04 0%
AClI M 005 - (595) 1 RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $0 12/ 06/ 06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA 01/ 10/ 07
S1- 63 0- (4E) (858) 874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.1/25. 8 I'N SAN DI EGO COUNTY AT VARI OUS MODERN ALLOYS FI GUEROA, RENE $1, 104,886 03/21/06 43%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $481, 823 04/ 04/ 06 45%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $0 12/13/06 0
G X0-73 0-(2E) STANTON, CA 90680 (619) 588-9069
--()
HB1 WPCP
11-SD- 5-28. 3/ 37 I'N SAN DI EGO COUNTY AT VARI OUS E. L. YEAGER CONSTRUCTION CO. KHAN, MOHAMVED $132, 053,584 02/27/02 0%
11- 0301U4 LOCATI ONS 3063 E. CARMEL VALLEY RD. 11803 SORRENTO VALLEY $128, 140, 933  03/12/ 02 0%
ACl M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $98, 079 07/ 23/ 08 0
PL60- 66 0- (9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--0) (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
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11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $504, 709 08/ 20/ 04 0%
STPL-6211- (037)E OVERCROSSI NG TO 1.0 KM SOUTH COF VI A SAN DI EGO, CA 92111 $3,195 02/10/10 0
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11- SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VAR QUS SIMJ HARRI'S, I NC JUAREZ, DAN EL $399,585 06/16/06 100%
11- 080514 LOCATI ONS P. O BOX 420850 13220- 112 EVENI NG $392,692 06/22/06 100%
PAVEMENT REHABI LI TATI ON CREEK DRI VE $0  12/19/06 0
SAN DI EGO, CA 92141- 0850 12/ 28/ 06
(858) 679-5567 COVPLETED
HA22 WPCP
11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $762,262 06/ 07/06 0%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $698, 583 06/ 16/ 06 0%
PLANTI NG AND | RRI GATI ON UPGRADE $36,670 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HA25 WPCP SATI S
11-SD-8-28.2/28.6 I'N SAN DI EGO COUNTY AT ALPI NE FROM SIMJ HARRI S FI GUEROA, RENE $568, 979 11/06/06 2%
11- 267704 0.4 KM VST OF TAVERN ROAD P. 0. BOX 420850 1463 BROADVWAY $5,593 11/22/06 1
ACI M 008 -(301)E OVERCROSSI NG TO 0.2 KM EAST OF TAVERN $5, 593 04/ 13/ 07 °
00-8 13- (1E) ROAD OVERCROSSI NG SAN DI EGO, CA 92142 (619) 588-9069
--0) I NSTALL NEW SI GNAL AND W DEN RAMP
HB1 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORP. OF CALIF. I NC KIEL, WLLIAM $4, 629,781 08/04/05 99%
11- 080004 LOCATI ONS FROM 0. 2 KM WEST COF 1463 BROADWAY $4, 860,433 08/19/05

ACI M 008 - (300) 3
--0)

SWEETWATER RI VER BRI DGE TO 0.5 KM
EAST OF LA POSTA CREEK BRI DGE

BRI DCE REHABI LI TATI ON

(602) 437-1711

EL CAJON, CA 92020
(619) 888- 8886

$0 01/25/07

99%

HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY RQOAD $656, 134 08/ 01/ 01

HA25 SWPPP

OVERCROSSI NG TO 0.3 KM NORTH OF

ROUTE 94 AND ON 94 FROM 0.6 KM

SAN DI EGO, CA 92106

HI GAWAY PLANTI NG AND | RRI GATI ON

SAN DI EGO, CA 92111
(858) 467- 4086

$0 05/09/05

92%
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11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5,903,072 06/02/06 59%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $3, 256, 621 06/ 15/ 06 55%
ACl M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $483, 137 10/ 26/ 07 0
-0 SACRAMENTO, CA 92823 (858) 467-4078
HB4N SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2, 269,637 12/06/02 0%
11- 070804 0.5 KM SQUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,212,328 12/17/02 0%
ACI M 015 -(190)6 OVERCROSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $6,389 01/30/07 0
--0) CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG PEREZ, AL $202, 721 06/ 29/ 06 100%
11- 080974 AERO DRI VE OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $195,920 07/14/06 100%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GN $0 01/16/07 0
--(0) WESTLAKE VI LLAGE, CA 91361 (858) 467-4093 01/ 18/ 07
COVPLETED
HB4N WPCP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
0%
ER- () $0
--() SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 18. 6/ M7. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $40, 071, 760 07/10/06 20%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $9, 116, 745 07/ 25/ 06 o
ACI M 015 -(201)N ROAD OVERCROSSI NG TO 0.1 KM SQUTH OF DRI VE NORTH $1,033,260 10/15/08 0
ST62-11 0- (OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081
211-050- () CONSTRUCT MANAGED LANES (858) 688- 1430
HB4C SWPPP
HB4AC
11- SD- 15-18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $33, 263,594 04/ 14/ 05 2%
11- 080934 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $24, 384,746 04/ 26/ 05 790
ACl M 015 -(200) 1 CONSTRUCT NMANAGED LANES DRI VE NORTH $762, 770 09/13/07 °

ACST- P056- (002) N
PO- 56 0- ( 2N)
HB4C SWPPP

HB4C

VI STA, CA 92081-881

SAN DI EGO, CA 92128
(858) 688- 1508
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11-SD- 15- 19. 0/ M22 N SAN DI EGO COUNTY TN SAN DI EGO AT COFFMAN SPECIALTIES, [NC. AL-JAFRI, ABU BAKR $56, 378,429 10/29/03 92%
11- 080904 VARl QUS LOCATI ONS 4375 JUTLAND DRI VE, SU TE 260 13220 EVENI NG CREEK $51, 409, 631 11/13/03 89%
ACI M 015 - (191)N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $565, 781 04/ 12/ 07 0
ST62-11 0-(2NP)L SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92128
6211- 032-() (858) 679-5568
HB4C SWPPP
HB4C
HB4C
11-SD-15-22. 0/ Me4. 1 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI/BBCI, JV HSU, PAUL $72, 741,735 08/11/04 66%
11- 080914 CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 5 2585 BUSI NESS PARK 11803- C SORRENTO $50, 439, 366 08/ 26/ 04 68%
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $1, 375,030 02/25/08 0
CMBT- 6211- (034) P UNDERCROSSI NG VI STA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4C
11-SD-15-22. 2/ \R4. 4 N SAN DI EGO COUNTY TN SAN DI EGO AT  PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,912,615 06/15/06 48%
11- 064844 VARl OUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $2, 678,864 07/ 05/ 06 550
CML- 6211- (048) OF CAM NO DEL NORTE ~ UNDERCRGSSI NG TO DRI VE NORTH $300, 860 07/ 25/ 07 0
-0 DUENDA ROAD OVERCROS IRVINE, CA 92614
CONSTRUCT SOUND WALLS (858) 748-7328
HB4C SWPPP
HB4C
11-SD- 15-24. 0/ M26. 5 N SAN DI EGO COUNTY TN SAN DI EGO FROMFCI CONSTRUCTORS/ BINNS, CORY $89, 343,462 09/09/ 04 47%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $52, 927,395 09/22/04 500
ACI M 015 -(196)2 UNDERCROSSI NG TO 0.7 KM SOUTH OF VI A PKWY $2, 466, 718 06/ 02/ 08 0
--() RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.6/10. 2 N SAN DI EGO COUNTY N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY ~ MCCLENDON, GREG $3,057,026 09/27/06 59%
11-2T0204 0.2 KM VEST OF SANTO ROAD P. O BOX 22900 13220- 112 EVENI NG $761,569 10/ 16/ 06 250
OVERCROSSI NG TO 2.4 KM WEST OF QAK CREEK $25,933 05/ 16/ 07 0
CANYON BRI DGE SAN DI EGO, CA 92192
W DEN EXI STI NG ROADVWAY (858) 679-5567
HB4N SWPPP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES [ MAGE I NC ARI'NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $961, 162 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $5,525 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATION  LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
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11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )M 56 FROM 0. 6 KM WEST OF CARMEL M. $0 0
- -0 ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,969,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3, 467,596 04/ 22/ 05 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO SAN DI EGO, CA 92111 $16, 020 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11- SD- 75- 20. 5/ 21. I'N SAN DI EGO COUNTY | N CORONADO AND W ER CONSTRUCTI ON CORPORATI ON KONTAXI' S, CONSTANTI NE $7,988,422 07/27/06 34%
11- 246514 SAN DI EGO FROM 0. 6 KM NORTH OF 2255 BARHAM DRI VE 7177 OPPORTUNI TY ROAD $629, 923 08/ 07/ 06 8%
GLORI ETTA BOULEVARD TO 0.5 KM SOUTH $476, 728 10/ 09/ 07 0
OF ROUTE 75 AND 5 SEPARATI O ESCONDI DO, CA 92029 (858) 688-1529
REHABI LI TATE BRI DCE
HA21 WPCP
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COWVPANY W LLI AMSON, JOHN $830,260 06/19/06 63%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EAST GATE DRI VE 8863 Al RWAY ROAD $779,049 07/06/06 88%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $4,080 01/30/07 0
STREET UNDERCROSSI SAN DI EGO, CA 92121 (858) 688-1503
REPLACE BOLTS AND JO NT SEALS
HVBH WPCP
11- SD- 75- 21. 8/ 21. I'N SAN DI EGO COUNTY I N SAN DI EGO AT CHRI STI E CONSTRUCTORS, | NC. KONTAXI'S, CONSTANTI NE $737,480 07/20/06 8%
11- 246524 THE SAN DI EGO AND CORONADO BAY BRI DGE 4925 SEAPORT AVENUE 7177 OPPORTUNI TY ROAD $1,500 08/01/06 0%
AND AT THE SAN DI EGO MAI NTENANCE YARD $0 08/16/07 ?
CONSTRUCT WALKWAY EXTENSI ON RI CHMOND, CA 94804 (858) 688-1529
HA21 WPCP
11-SD-78-3.2/5 I'N SAN DI EGO COUNTY | N OCEANSI DE, SIMJ HARRI'S, |INC LEVI NE, GARY $11, 441,921 10/18/06 27%
11- 072804 VI STA, SAN MARCOS AND ESCONDI DO AT P.O. BOX 420850 1780 W M SSI ON ROAD $214,570 10/ 31/06 204
VARI OUS LOCATI ONS $35,148 05/ 04/ 07 0
PAVEMENT REHABI LI TATI ON SAN DI EGO, CA 92142 (760) 796- 4666
SUSPENDED



State of California Department of Transportation Page 7

Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 11
- ________--___________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Resident Comp To date Apbpproved % Work

Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

11-SD-78-10.5/11. 6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10,292,725 09/09/04 0%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 445,527 09/ 16/ 04 0%
STPL-5381- (018) E LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $7,421 08/13/07 0
--0) CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796-4666

(949) 753- 1414 PLANT EST
HE11 SWPPP SATI S
11-SD-78-20.9/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO VEEI R CONSTRUCTI ON LEVI NE, GARY $614, 865 02/21/06 19%

11- 241924 FROM SUMM T DRI VE TO FLORA VI STA 2255 BARHAM DRI VE 1780 W M SSI ON ROAD $89, 425 02/ 28/ 06 15%
ACST- P078- (104) 3 DRI VE $89, 425 04/ 12/ 07 0
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO, CA 92029 (760) 796- 4666
--()
HB1 VPCP
11-SD- 78-66. 0/ 95. 3 I'N SAN DI EGO AND | MPERI AL COUNTIES W NDSOR FUEL COVPANY GOYAL, JI TENDRA $1,562,974 12/08/06 0%
11- 266904 ABOUT 13 KM EAST OF JULIAN FROM 5.9 P.O BOX 38 722 E BARI ONI BLVD. $0 01/03/07 0%
KM VWEST OF VALLECI TOS ROAD TO NORTH $0 0
JUNCTI ON ROUTE 86 W NDSOR, CA 95492 (760) 355-1348
SEAL COAT SUSPENDED
HMLA VPCP
11-SD-78-72.9/0 I'N SAN DI EGO AND | MPERI AL COUNTIES ~ MCM CONSTRUCTI ON, [ NC. YOST, RI CHARD $3,474,485 10/18/06 1%
11- 165734 NEAR JULI AN AND OCOTI LLO WELLS AT THE 19010 SLOVER AVENUE 722 E. BARIONI BLVD. $12,180 10/ 27/ 06 0%
SAN FELI PE CREEK BRI DGES $0 09/ 24/ 08
W DEN BRI DGE BLOOM NGTON, CA 982316 (858) 688-1491
HA21 VPCP
11-SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA
11-SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO FELLEKE, SAMUEL $505, 453 05/30/06  100%
11- 263004 DI EGO FROM 0. 3 KM WEST OF AVOCADO 6464 MARI NDUSTRY PLACE 1463 BROADWAY $464, 086 06/ 13/ 06 99%
BOULEVARD OVERCROSSI NG TO 0.2 KM EAST $0 01/31/07
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192 (619) 588-9072
WDEN OFF RAMP SUSPENDED

HB4N WPCP
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STPL- 6211- (046)

HE14 SWPPP

CLAI REMONT MESA BOULEVARD
OVERCRGSSI NG
W DEN BRI DGE AND RECONSTRUCT RAMPS

LAKESI DE, CA 92040

CREEK DRI VE

(858) 679-5567

$417,969 07/ 26/ 07

Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE AR NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $275,270 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,007 08/05/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11- SD-94-30. 0/ 38.9 I'N SAN DI EGO COUNTY NEAR DULZURA AT HAZARD CONSTRUCTI ON COVPANY REYES, JULI O $1,492,281 08/21/06 100%
11- 266504 VARI QUS LOCATI ONS 6465 MRI NDUSTRY PLACE 817 SVEETWATER ROAD $1, 482,204 08/31/06 100%
ASPHALT CONCRETE OVERLAY $0 12/29/06 0
SAN DI EGO, CA 92192 (858) 688-1091 01/ 02/ 07
COVPLETED
HA22 WPCP
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY I N AND NEAR P & D LANDSCAPE MGMI. SERVI CESHURTZI G JOHN $1, 452,748 07/18/06 60%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOMN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $799,981 07/27/06 549
0.1 KM WEST OF ROUTE 125 TO 0.1 KM $55, 638 05/ 08/09 0
SQUTH OF BONI TA MEADOWAS LAN ORANGE, CA 92868 (858) 467-4086
M TI GATI ON PLANTI NG
HE14 SWPPP
11- SD-125-22.3/0 I'N SAN DI EGO COUNTY | N SANTEE AT THE 3-D ENTERPRI SES, | NC. HURTZI G JOHN $1,961,414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 860, 107 06/ 02/ 05 0%
STPL-6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $13,044 03/21/07 °
--0) SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST
HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/28/05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $515, 032 03/ 15/ 05 -
STREET OVERCRGSSI NG SAN DI EGO, CA 92111 $3,123 08/ 06/08 0
H GHVWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048
PLANT EST
HB1 WPCP SATI S
11-SD-163-8.3/8.9 I'N SAN DI EGO COUNTY I N SAN DI EGCO FROMERRECA' S, | NC. JUAREZ, DAN EL $10, 127,956 03/13/06 56%
11- 241504 0.6 KM SOUTH TO 0.3 KM NORTH OF P.O. BOX 640 13220- 112 EVEN NG $7, 636,185 03/22/06

75%
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-188-/.2 I'N SAN DI EGO COUNTY AT TECATA FROM ERRECA' S, | NC. AGUI LAR, PEDRO $15, 285,683 10/ 26/ 06 3%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $284,998 11/20/ 06 20
HPD- P188- (001) OF THI NG ROAD $284,998 03/03/09 0
--0) COMMVERCI AL VEHI CLE ENFORCEMENT LAKESI DE, CA 92040 (858) 688-1372
HA42 SWPPP
11- SD- 805- 10.8/11.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO., I NC. KONTAXI S, CONSTANTI NE $1, 843,876 04/06/06 0%
11- 238504 NATI ONAL CI TY FROM 0.2 KM SQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $1, 802,992 04/20/06 0%
4TH STREET OVERCROSSI NG TO LOGAN $0 03/15/07 0
AVENUE OVERCROSSI NG SAN DI EGO, CA 92192-9000 (858) 688-1529
PAVEMENT REHABI LI TATI ON PLANT EST
HA22 WPCP SATI S
HB4N
11- SD-805-20. 2/ 0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TDS ENG NEERI NG BYRNES, VI NCENT $298,292 09/01/06 78%
11- 269404 KEARNY VI LLA ROAD OVERCROSSI NG 2899- 171 AGOURA ROAD 7177 OPPORTUNI TY ROAD $134, 142 09/ 13/ 06 A5%
I NSTALL TRAFFI C SI GNALS $40, 480 02/ 08/ 07 0
WESTLAKE VI LLAGE, CA 91361 (858) 467-4078
HB1 WPCP

Totals: Authorized Final Amt: $562, 445, 040 Completed to Date: $391, 112,511 work ThisMonth: $10, 265, 766




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-86-19.5/20.6 11- 241104
11-1MP-98-45. 2/ 46 11- 229024
11-1WMP-111-11.4/22.2 11- 256204
11-1WMP-186-/1.9 11- 266804
11-SD-5-8.6/10 11-0786U4
11-SD-5-52.8/0 11- 080514
11-SD-5-.1/.3 11- 264904
11-SD-5-1.6/45. 4 11- 080804
11- SD-5-10.0/10. 7 11- 066704
11-SD-5-12.7/71.9 11- 248404
11-SD-5-16.0/16.6 11- 207914
11-SD-5-16.1/25. 8 11- 264704
11- SD-5-28. 3/ 37 11-0301U4
11-SD-5-34.7/35.7 11- 065104
11-SD-8-2.2/2.6 11- 254304
11-SD-8-28.2/28.6 11- 267704
11-SD-8-36.5/0 11- 080004
11-SD-15-2.3/6.1 11-2379U4
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD-15-18. 9/ M19. 5 11- 080934
11- SD- 15- 19. 0/ M22 11- 080904

11- SD-15-22. 0/ M24. 1 11- 080914
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD- 15-22. 2/ V4. 4 11- 064844
11- SD- 15- 24. 0/ M26. 5 11- 080924
11-SD-15-.6/2. 4 11- 235904
11-SD-15-6.5/10.1 11- 070804
11-SD-15-8.3/0 11- 080974
11-SD-15-8.9/9.7 11- 233204
11- SD-52- 8. 6/ 10. 2 11- 270204
11-SD-54-5.0/0 11- 249804
11- SD- 56-. 6/ 11-172834
11-SD-56-2.2/6.2 11-172894
11-SD- 75-20.5/21.9 11- 246514
11- SD- 75- 20. 5/ 22 11- 254104
11-SD- 75-21.8/21.9 11- 246524
11-SD-78-3. 2/ 5 11- 072804
11-SD- 78-10.5/11.6 11-183644
11-SD-78-20.9/21.3 11- 241924
11- SD- 78- 66. 0/ 95. 3 11- 266904
11-SD- 78-72.9/0 11-165734
11- SD- 79- 20. 3/ 53 11- 238804
11-SD-94-17.5/17.7 11-176424
11- SD-94-30. 0/ 38.9 11- 266504

11-SD-94-13.2/13. 4 11- 263004

0 0 N N N N NN o oo oo oo oo oo o gD



District
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District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-125-9.2/9.2 11- 091894 8
11- SD-125-22.3/0 11- 260524 8
11-SD-163-.9/2.8 11- 258024 8
11-SD-163-8.3/8.9 11- 241504 8
11-SD-188-/.2 11- 256504 9
11- SD- 805-10. 8/ 11.8 11- 238504 9
11- SD- 805-20. 2/0 11- 269404 9

Statement of Ongoing Contracts - Federal Aid

11

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $449, 600, 564
FEDERAL Al D ( PRI MARY) $9, 879, 068
FEDERAL Al D ( SECONDARY) $30, 601, 351
STATE H GHMAY $49, 840, 123
STORM DAMAGE REPAI R $1, 000, 000

$21, 523, 934

$562, 445, 040

Work Comp
$336, 179, 308
$7, 866, 732
$26, 135, 022
$17,771, 666
$0

$3, 159, 783
$391, 112, 511




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $12, 947, 567
$12, 947, 567

Work completed this Period:
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